RIVER MILE 10.9 REMOVAL ACTION
CAPPING OPERATIONS WEEKLY STATUS REPORT

Summary of capping operations through week ending March 30, 2014

The placement of the fabric and armoring stone continued this week. As of March 30 an estimated 39% of the
dredged and capped area has been protected with this armoring layer. Current projections have all work being
completed in early May, 2014. The attached figure shows the section of RM 10.9 where the fabric and stone has

been placed.

All copping operations were conducted within acceptable water guality monitoring limits. Replacement of faulty
hardware and software, and use of fresh calibration stondards appear to have corrected previous issues thot
impacted the variability of the recorded turbidity dota.

Capping Progress to Date Shown in Blue
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Turbidity (NTU)
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Real-Time Water Quality Monitoring

Turbidity - Week Ending March 30, 2013
(Times in'which there was capping activity are shown in yellow)
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Water Quality Monitoring Locations
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